

SECRET



NRO REVIEW COMPLETED

COR-2165

Copy 10 of 10

27 May 1963

MEMORANDUM FOR THE RECORD

SUBJECT : CORONA Program Launch Schedule

1. The following is the launch schedule of the CORONA program, as of this date, according to the understanding of DD/OSA. This was obtained by [] at the SE Meeting last week.

2. The schedule is:

Mural 21 (with P-1)	7 June 1963	
Mural 22 (with P-2)	16 June 1963	
Mural 23	29 June 1963	(Note, this is the first "R-7" vehicle, and this is the ready date.)
Mural/AG-1	7 July 1963	(Dual recovery system.)
Lanyard 3	16 July 1963	(No successful LANYARD to date.)

3. The above schedule is unofficial, and is submitted for information only.

4. Schedule of following flights is not known at DD/OSA at this time.

[]
Development Division
OSA-DD/R

DD/OSA, [] (27 May 1963)

Distribution:

- 1 - AD/OSA
- 2 - DAD/OSA
- 3 - D/PA/OSA
- 4 - D/TECH/OSA
- 5 - TAES/OSA
- 6 - DD/OSA []
- 7 - DD/OSA []
- 8 - DD/OSA
- 9 - DD/OSA (chron)
- 10 - RB/OSA

SECRET